COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0006 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 02/11/2020

11:45:58

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 172.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
14.27 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 01/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 127,968,233.09 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 19.71%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 102,744,158.22 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 25,224,074.87 $ 3,143,318.54
0.00 0.00
25,224,074.87 3,143,318.54
719,883.72 140,380.40
25,943,958.59 3,283,698.94
-550,273.39 -86,341.21
0.00 0.00
25,393,685.20 3,197,357.73
0.00 0.00
0.00 0.00
25,393,685.20 3,197,357.73
0.00 0.00
PAYMENT DUE $ 3,197,357.73

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.650
LS 0.000 0.00
115,710.00000 0.650 75,211.50
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 450.000 335.000
EACH 15.000 6,536.25
435.75000 350.000 152,512.50
0017 202-00013  Rem Erosion Mat 0.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 3.000
EACH 0.000 0.00
1,008.00000 3.000 3,024.00
0025 202-00019 *Removal of Inlet 26.000 1.000
EACH 2.000 1,974.00
987.00000 3.000 2,961.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.330
EACH 0.000 0.00
23,205.00000 0.330 7,657.65
0035 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
1,207.50000 0.000 0.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 2.000
EACH 0.000 0.00
420.00000 2.000 840.00
0045 202-00035 *Removal of Pipe 2,587.000 519.000
LF 233.000 6,116.25
26.25000 752.000 19,740.00
0050 202-00037 *Removal of End Section 36.000 12.000
EACH 2.000 529.20

264.60000 14.000 3,704.40
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,061.000 3,061.000
LF 0.000 0.00
9.89000 3,061.000 30,273.29
0055 202-00060 *Removal of Travel Time Indicator 10.000 9.000
EACH 1.000 1,211.70
1,211.70000 10.000 12,117.00
0060 202-00090 *Removal of Delineator 746.000 164.000
EACH 0.000 0.00
1.07000 164.000 175.48
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,262.000 968.960
SY 188.220 1,661.98
8.83000 1,157.180 10,217.90
0075 202-00220 *Removal of Asphalt Mat 98,515.000 25,002.390
SY 4,508.440 38,907.84
8.63000 29,510.830 254,678.46
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 387.290
Sy 0.000 0.00
2.84000 387.290 1,099.90
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 1,424.730
SY 1,526.670 13,633.16
8.93000 2,951.400 26,356.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 48,226.670
SF 1,358.000 977.76
0.72000 49,584.670 35,700.96
0100 202-00700 *Removal of Light Standard 14.000 14.000
EACH 0.000 0.00

807.45000 14.000 11,304.30
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0105 202-00705 *Removal of Light Standard Foundation 10.000 10.000
EACH 0.000 0.00
807.45000 10.000 8,074.50
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 8.000 7.000
EACH 0.000 0.00
404.25000 7.000 2,829.75
0125 202-00810 *Removal of Ground Sign 143.000 69.000
EACH 0.000 0.00
42.64000 69.000 2,942.16
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 0.000
EACH 0.000 0.00
20,994.75000 0.000 0.00
0140 202-00827 *Removal of Pull Box 25.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0145 202-01000 *Removal of Fence 58,520.000 8,495.000
LF 22,567.000 7,672.78
0.34000 31,062.000 10,561.08
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 13,616.500
LF 0.000 0.00

6.57000 13,616.500 89,460.41
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 202-01170 Removal of Guardrail Type 7 2,481.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 0.000 0.00
3.49000 4,168.000 14,546.32
0175 202-01300 Removal of End Anchorage 38.000 12.000
EACH 0.000 0.00
812.43000 12.000 9,749.16
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 2,606.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 87.000 0.000
LF 87.000 1,827.00
21.00000 87.000 1,827.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 2,612.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4 671.000 0.000
CBC)--CO # 003
LF 671.000 21,841.05
32.55000 671.000 21,841.05
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 1,794.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 330.000 330.000
LF 0.000 0.00

56.70000 330.000 18,711.00
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 44,931.600
LF 5,902.000 18,591.30
3.15000 50,833.600 160,125.84
0205 203-00050 *Unsuitable Material 10,388.440 10,388.440
cY 0.000 0.00
39.90000 10,388.440 414,498.76
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 105,717.400
CY 37,249.250 541,604.10
14.54000 142,966.650 2,078,735.09
0215 203-01100 *Proof Rolling 200.000 11.500
HOUR 0.000 0.00
152.25000 11.500 1,750.88
0218 203-01500 Blading 3.000 3.000
HOUR 0.000 0.00
204.75000 3.000 614.25
0220 203-01510 *Backhoe 100.000 13.000
HOUR 0.000 0.00
199.50000 13.000 2,593.50
0222 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
357.00000 0.000 0.00
0225 203-01597 *Potholing 1,200.000 39.750
HOUR 0.000 0.00
263.38000 39.750 10,469.36
0230 203-02330 Laborer 100.000 36.000
HOUR 0.000 0.00
50.98000 36.000 1,835.28
0235 206-00510 *Filter Material (Class A) 4,438.000 66.870
CY 21.810 1,969.44
90.30000 88.680 8,007.80
0240  207-00205 *Topsoil 31,903.000 5,545.850
cY 0.000 0.00

7.04000 5,545.850 39,042.78
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0245 207-00210 *Stockpile Topsoil 39,029.800 39,029.800
cY 0.000 0.00
5.78000 39,029.800 225,592.24
0250 207-00305 *Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0255 207-00310 *Stockpile Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
17.33000 0.000 0.00
0260 207-00405 Topsoil (Special) 1,200.000 0.000
cY 0.000 0.00
95.55000 0.000 0.00
0265 208-00002 *Erosion Log Type 1 (12 Inch) 32,000.000 1,672.000
LF 180.000 936.00
5.20000 1,852.000 9,630.40
0270 208-00013 *Erosion Log Type 1 (20 Inch) 20,000.000 6,108.000
LF 2,280.000 15,504.00
6.80000 8,388.000 57,038.40
0275 208-00020 *Silt Fence 10,000.000 2,470.000
LF 0.000 0.00
1.21000 2,470.000 2,988.70
0280 208-00021 *Silt Fence (Reinforced) 16,042.000 15,191.000
LF 851.000 2,689.16
3.16000 16,042.000 50,692.72
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 5,000.000 1,597.000
LE 74.000 297.48
4.02000 1,671.000 6,717.42
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00

1,470.00000 12.000 17,640.00
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5.000 3.000
EACH 0.000 0.00
4,643.48000 3.000 13,930.44
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 32.000
LF 0.000 0.00
11.25000 32.000 360.00
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 12.000 7.000
EACH 4.000 71,585.48
17,896.37000 11.000 196,860.07
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 332.000 218.500
HOUR 82.500 4,205.85

50.98000 301.000 15,344.98
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 11.500
HOUR 0.000 0.00
165.66000 11.500 1,905.09
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 179.000
HOUR 8.000 1,317.12
164.64000 187.000 30,787.68
0350 208-00200 Erosion Control Management 1.000 0.125
LS 0.025 42,179.33
1,687,173.19000 0.150 253,075.98
0355 208-00300 *Temporary Berms 21,000.000 0.000
LF 0.000 0.00
3.36000 0.000 0.00
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00
1,380.46000 3.000 4,141.38
0365 210-00473 *Reset TV Cameras 2.000 0.000
EACH 0.000 0.00
5,769.75000 0.000 0.00
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
15,172.50000 0.000 0.00
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 0.000
EACH 8.000 17,615.28
2,201.91000 8.000 17,615.28
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00

2,742.60000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 7.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0405 210-04025 *Modify Structure 2.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0410 212-00006 *Seeding (Native) 46.000 0.000
ACRE 0.020 12.75
637.50000 0.020 12.75
0415 212-00009 *Seeding (Temporary) 22.000 6.080
ACRE 0.000 0.00
375.00000 6.080 2,280.00
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 0.000
ACRE 0.000 0.00
3,053.57000 0.000 0.00
0435 213-00004 *Mulching (Weed Free Straw) 56.000 0.000
ACRE 0.000 0.00
642.85000 0.000 0.00
0437 213-00012 Spray-on Mulch Blanket 1.790 0.000
ACRE 1.790 7,548.79
4,217.20000 1.790 7,548.79
0440 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 0.000 0.00

2.14000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 213-00150 *Bonded Fiber Matrix 21.000 4.840
ACRE 1.590 4,599.65
2,892.86000 6.430 18,601.09
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00
18.22000 0.000 0.00
0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 250.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 6,598.440
SY -3,612.000 -7,549.08

2.09000 2,986.440 6,241.66
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
SY 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 2,524.000
SY 77.940 420.10
5.39000 2,601.940 14,024.46
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,100.000 0.000
SY 0.000 0.00
6.46000 0.000 0.00
0520 217-00000 *Herbicide Treatment 100.000 0.000
Sy 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 49.000 49.000
HOUR 0.000 0.00
203.57000 49.000 9,974.93
0525 240-00000 *Wildlife Biologist 400.000 36.250
HOUR 0.000 0.00
108.21000 36.250 3,922.61
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 0.000
Sy 0.000 0.00
13.13000 0.000 0.00
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 4,477.850
CcY 31.370 1,715.63
54.69000 4,509.220 246,609.24
0545  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 0.000
TON 0.000 0.00

172.57000 0.000 0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 403-09210 *Stone Matrix Asphalt 19,206.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0555 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 7,349,510
TON 1,687.630 114,910.73
68.09000 9,037.140 615,338.86
0560 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 1,616.990
GAL 1,115.660 3,514.33
3.15000 2,732.650 8,607.85
0570 412-00190 Concrete Pavement (Patching) 902.000 0.000
Sy 0.000 0.00
126.00000 0.000 0.00
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575  420-00200 *Geotextile (Weed Barrier) 56.000 0.000
Sy 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 33,948.880 31,578.880
SY 2,370.000 13,698.60
5.78000 33,948.880 196,224.53
0585  420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
Sy 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 0.000
LF 0.000 0.00
384.30000 0.000 0.00
0595 503-00036 *Drilled Shaft (36 Inch) 25.000 0.000
LF 0.000 0.00

630.61000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00
855.70000 0.000 0.00
0610 506-00206 *Riprap (6 Inch) 4,966.000 25.030
CcY 1.250 119.44
95.55000 26.280 2,511.05
0615 506-00212 *Riprap (12 Inch) 2,281.000 426.000
CcYy 37.330 4,154.83
111.30000 463.330 51,568.63
0620 506-00236 *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 111.000
cY 0.000 0.00
147.00000 111.000 16,317.00
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,124.000 1,304.770
LF 294.000 28,003.50
95.25000 1,598.770 152,282.84
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 110.000
LF 0.000 0.00
131.25000 110.000 14,437.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 117.000 51.000
LF 24.000 3,906.00
162.75000 75.000 12,206.25
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 625.500
LF 8.000 1,696.80
212.10000 633.500 134,365.35
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 102.000
LF 134.000 44,533.56

332.34000 236.000 78,432.24



CONTID:
PCN:
PROJECT:

CAT NO0200

0655 603-01545

0660 603-02180

0665 603-05018

0670 603-05024

0675 603-05030

0680 603-05036

0685 603-05042

0690 603-05118

0695 603-70606

0700 603-70607

0705 603-70808

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

*54 Inch Reinforced Concrete Pipe (Complete In

*23x14 Inch Reinforced Concrete Pipe Elliptical

*18 Inch Reinforced Concrete End Section

*24 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*23x14 Inch Reinforced Concrete End Section Ell

*6x6 Foot Concrete Box Culvert (Precast)

*6x7 Foot Concrete Box Culvert (Precast)

*8x8 Foot Concrete Box Culvert (Precast)

ESTIMATE NO: 0006

iptical

CURRENT
QUANTITY/
UNITS
UNIT PRICE
30.000
LF
334.95000
114.000
LF
280.35000
16.000
EACH
997.50000
9.000
EACH
1,155.00000
7.000
EACH
1,365.00000
17.000
EACH
1,627.50000
5.000
EACH
1,785.00000
1.000
EACH
1,365.00000
12.000
LF
2,220.75000
7.500
LF
3,381.00000
197.000
LF

1,512.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

12.000
0.000
12.000

39.700
69.000
108.700

5.000
1.000
6.000

4.000
0.000
4.000

6.000
1.000
7.000

10.000
4.000
14.000

0.000
1.000
1.000

0.000
1.000
1.000

11.000
0.000
11.000

7.500
0.000
7.500

76.000
0.000
76.000

Page 15
ESTIMATE RUN 02/11/2020

11:45:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
4,019.40
19,344.15
30,474.05
997.50
5,985.00
0.00
4,620.00
1,365.00
9,555.00
6,510.00
22,785.00
1,785.00
1,785.00
1,365.00
1,365.00
0.00
24,428.25
0.00
25,357.50
0.00
114,912.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0710 604-00310

0715 604-00505

0718 604-00305

0720 604-00510

0725 604-25000

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Inlet Type C (10 Foot)

*Inlet Type D (5 Foot)

Inlet Ty C (5 Ft)

*Inlet Type D (10 Foot)

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

2.000 0.000
EACH 0.000
4,725.00000 0.000
14.000 2.700
EACH 0.900
4,935.00000 3.600
1.400 0.500
EACH 0.900
4,147.50000 1.400
3.000 0.000
EACH 0.000
6,930.00000 0.000
10.000 0.000
EACH 0.000
9,082.50000 0.000
32.000 4.900
EACH 0.000
7,570.50000 4.900
18.000 1.500
EACH 0.000
8,505.00000 1.500
5.000 0.000
EACH 0.000
10,342.50000 0.000
12.000 1.500
EACH 0.000
10,027.50000 1.500
23.000 0.000
EACH 0.000
11,130.00000 0.000
0.000 0.000
EACH 0.000

7,192.50000 0.000

Page 16
ESTIMATE RUN 02/11/2020

11:45:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
4,441.50
17,766.00
3,732.75
5,806.50
0.00
0.00
0.00
0.00
0.00
37,095.45
0.00
12,757.50
0.00
0.00
0.00
15,041.25
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0754  604-30005 MH Slab Base (5 Ft) 0.000 0.000
EACH 0.000 0.00
4,305.00000 0.000 0.00
0755 604-30010 *Manhole Slab Base (10 Foot) 2.000 0.900
EACH 0.900 4,630.50
5,145.00000 1.800 9,261.00
0760 604-30015 *Manhole Slab Base (15 Foot) 1.800 1.800
EACH 0.000 0.00
7,612.50000 1.800 13,702.50
0765 604-30020 *Manhole Slab Base (20 Foot) 5.000 0.000
EACH 0.000 0.00
9,922.50000 0.000 0.00
0768 604-30025 MH Slab Base (25 Ft) 0.000 0.000
EACH 0.000 0.00
12,127.50000 0.000 0.00
0770 604-31000 *Manhole Box Base (Special) 12.000 0.900
EACH 0.900 16,348.50
18,165.00000 1.800 32,697.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 0.000
LF 0.000 0.00
27.10000 0.000 0.00
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 0.000 0.00
112.97000 0.000 0.00
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 1,592.000
LF 1,308.000 223,981.92

171.24000 2,900.000 496,596.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 218.000
LF 0.000 0.00
167.62000 218.000 36,541.16
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 0.000
EACH 0.000 0.00
1,033.03000 0.000 0.00
0815 606-01370 *Transition Type 3G 39.000 0.000
EACH 0.000 0.00
4,179.27000 0.000 0.00
0820 606-01380 *Transition Type 3H 35.000 0.000
EACH 0.000 0.00
1,199.54000 0.000 0.00
0822 606-01390 End Anchor Ty 3K 0.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 0.000
EACH 0.000 0.00
2,354.54000 0.000 0.00
0830 607-00005 *End Post 216.000 17.000
EACH 0.000 0.00
417.76000 17.000 7,101.92
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 0.000
EACH 70.000 4,284.00
61.20000 70.000 4,284.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 31.000
EACH 0.000 0.00

35.60000 31.000 1,103.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0830

0830

0830

0830

0830

0830

0830

0830

0835

607-00010

0835

0835

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE 9 Ga Wire

MATERIAL ALLOWANCE Wire Brace Splices

MATERIAL ALLOWANCE 40D Galvanized Nails

MATERIAL ALLOWANCE 9 Ga Wire

*Corner and Line Brace Post

MATERIAL ALLOWANCE Wood Post (6" x 12)

MATERIAL ALLOWANCE Wood Post (6" x 12')

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
35.60000
EACH
35.60000
EACH
35.60000
EACH
35.60000
EACH
5.60000
EACH
0.78000
EACH
1.62963
EACH
5.60000
499.000
EACH
638.94000
EACH
102.00000
EACH

102.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

30.000
0.000
30.000

75.000
0.000
75.000

18.000
0.000
18.000

0.000
44.000
44.000

0.000
0.000
0.000

199.000
0.000
199.000

199.002
0.000
199.002

199.000
0.000
199.000

100.000
0.000
100.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 19
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,068.00
0.00
2,670.00
0.00
640.80
1,566.40
1,566.40
0.00
0.00
0.00
155.22
0.00
324.30
0.00
1,114.40
0.00
63,894.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 35.000
EACH 0.000 0.00
102.00000 35.000 3,570.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 66.000
EACH 0.000 0.00
102.00000 66.000 6,732.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 24.000
EACH 0.000 0.00
102.00000 24.000 2,448.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 15.500 1,103.60
71.20000 15.500 1,103.60

0835 MATERIAL ALLOWANCE 9 Ga. Wire 399.000
EACH 0.000 0.00
11.20000 399.000 4,468.80

0835 MATERIAL ALLOWANCE Wire Brace Splices 398.974
EACH 0.000 0.00
1.56000 398.974 622.40

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 399.000
EACH 0.000 0.00
3.70341 399.000 1,477.66



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0840 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00

2.17000 0.000 0.00

0845 607-11350  *Fence Deer 144,925.000 21,814.000
LF 14,233.000 111,871.38
7.86000 36,047.000 283,329.42

0845 MATERIAL ALLOWANCE Woven Wire Fence 15,185.996
LF -14,232.998 -15,428.57
1.08400 952.998 1,033.05

0845 MATERIAL ALLOWANCE Woven Wire Fence 37,000.000
LF 0.000 0.00
1.08400 37,000.000 40,108.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 51,327.032
LF -14,232.516 -1,980.17

0.13913 37,094.516 5,160.96

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627
LF 0.000 0.00

0.13912 71,781.627 9,986.26

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0845

0845

0845

0845

0845

0845

0845

0845

0850

607-11525

0855

607-11530

0860 607-60002

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

Fence (Plastic)

*Fence (Special)

*Game Ramp

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
3,000.000
LF
5.03000
1,147.000
LF
2.63000
61.000
EACH

6,871.91000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4,106.003
-4,106.003
0.000

6,400.000
-6,400.000
0.000

640.000
-640.000
0.000

2,560.000
-2,560.000
0.000

5,440.000
-526.999
4,913.001

2,560.000
0.000
2,560.000

0.000
10,240.000
10,240.000

0.000
11,520.000
11,520.000

1,998.000
0.000
1,998.000

0.000
0.000
0.000

6.000
2.000
8.000

Page 22
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-3,977.69
0.00
-6,200.00
0.00
-620.00
0.00
-2,480.00
0.00
-510.53
4,759.47
0.00
2,480.00
9,920.00
9,920.00
11,160.00
11,160.00
0.00
10,049.94
0.00
0.00
13,743.82
54,975.28



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 1.625
EACH -1.625 -586.15

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 22.875
EACH -0.375 -135.27
360.70820 22.500 8,115.93

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 55.000
EACH -2.000 -76.17
38.08525 53.000 2,018.52

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 49.455
EACH -2.000 -113.39
56.69470 47.455 2,690.45

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 43.459
EACH -2.000 -160.13
80.06700 41.459 3,319.50

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 29.707
EACH -2.000 -48.93
24.46600 27.707 677.88

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 10.833
EACH -2.000 -486.61
243.30500 8.833 2,149.11

0860 MATERIAL ALLOWANCE Wood Post (12" x 8") 0.000
EACH 39.999 9,732.00
243.30500 39.999 9,731.96



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 4.167 1,013.75
243.30500 4.167 1,013.85
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000
EACH -2.000 -71.60
35.80000 13.000 465.40
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 15.000 537.00
35.80000 15.000 537.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.500 17.90
35.80000 0.500 17.90
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 39.000
EACH -2.000 -92.40
46.20000 37.000 1,709.40
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 55.000
Unit
EACH -2.000 -99.00
49.50000 53.000 2,623.50
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 13.500
Unit
EACH -2.000 -278.80
139.40000 11.500 1,603.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 40.000 5,576.00
139.40000 40.000 5,576.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 1.500 209.10
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 149 0.000
EACH 15.000 742.50

49.50000 15.000 742.50



CONTID:

PCN:

PROJECT:

CAT NO0200

0860

0860

0865

0865

0868

0870

0875

0880

0885

0890

0892

607-60008

607-60105

607-60109

607-60117

607-60243

607-60620

609-21020

609-21021

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

4 Foot Gate (Spec)

*8 Foot Gate (Special)

*16 Foot Gate (Special)

*40 Foot Gate (Special)

*Road Closure Gate

Curb and Gutter Type 2 (Section 1I-B)

CandGTy2II-M

ESTIMATE NO: 0006

14"

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
49.50000

EACH
49.50000

2.000
EACH
5,140.54000

EACH
1,260.60000

0.000
EACH
1,102.50000

11.000
EACH
2,345.74000

7.000
EACH
3,071.81000

6.000
EACH
1,396.28000

4.000
EACH
20,475.00000

324.000

LF
39.60000
0.000

LF

35.60000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
5.000
5.000

0.000
4.000
4.000

0.000
0.000
0.000

3.000
0.000
3.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN

AMOUNT
THIS
PERIOD

247.50

198.00

0.00

CUMULATIVE
AMOUNT

247.50

198.00

0.00

3,781.80

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0895  609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00
0920 611-00029 *28 Ft Deer Guard 5.000 0.000
EACH 0.000 0.00
84,255.40000 0.000 0.00
0925 611-00031 *30 Foot Deer Guard 3.000 0.000
EACH 0.000 0.00
92,901.34000 0.000 0.00
0930 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
104,176.08000 0.000 0.00
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
122,212.44000 0.000 0.00
0940 611-00041 *40 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
128,237.16000 0.000 0.00
0945 611-00043 *42 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00

134,261.88000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0950 611-00051 *50 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
154,385.48000 0.000 0.00
0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
182,402.97000 0.000 0.00
0960 612-00001 *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002 *Delineator (Type II) 123.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0970 612-00003 *Delineator (Type IIl) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type 1) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type IlIl) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00

75.60000 0.000 0.00
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CAT NO0200 ROADWAY

1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 0.000
LF 0.000 0.00
22.33000 0.000 0.00
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 0.000
LF 0.000 0.00
19.07000 0.000 0.00
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 18.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1055 613-07023 *Pull Box (24"x36"x24") 9.000 0.000
EACH 0.000 0.00

1,904.70000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1060 613-07040

1065 613-10000

1070 613-13012

1075 613-13040

1080 613-13065

1085 613-34250

1090 613-34300

1095 613-34400

1100 613-40010

1105 613-50100

1110 613-50150

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

*Luminaire (LED) (5400 Lumens)

*Light Standard Metal (25 Foot)

*Light Standard Metal (30 Foot)

*Light Standard Metal (40 Foot)

*Light Standard Foundation

*Lighting Control Center

*Secondary Service Pedestal

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
2,640.75000

1.000
LS
259,035.00000

5.000
EACH
1,380.75000

45.000
EACH
948.15000

4.000
EACH
4,252.50000

2.000
EACH
2,856.00000

34.000
EACH
2,856.00000

5.000
EACH
3,602.55000

39.000
EACH
1,478.40000

3.000
EACH
11,203.50000

3.000
EACH
4,546.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 02/11/2020

AMOUNT
THIS
PERIOD

0.00

11:45:58

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1115 613-50210 *Temporary Lighting 1.000 0.390
LS 0.000 0.00
46,977.00000 0.390 18,321.03
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class II) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class ) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140  614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00

79.95000 0.000 0.00
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CAT NO0200 ROADWAY

1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00

62,287.47000 0.000 0.00
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CAT NO0200 ROADWAY

1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1240 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00

0.14000 0.000 0.00
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CAT NO0200 ROADWAY
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
15,172.50000 0.000 0.00
1330 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
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CAT NO0200 ROADWAY

1335 621-00450 *Detour Pavement 38,013.810 36,893.030
SY 1,120.780 79,990.07
71.37000 38,013.810 2,713,045.62
1340 624-20300 Detour Drainage Pipe (Class 0) 4,980.600 4,980.600
LF 0.000 0.00
143.09000 4,980.600 712,674.05
1345 625-00000 *Construction Surveying 1.000 0.178
LS 0.027 34,379.25
1,273,305.60000 0.205 261,027.65
1350 625-00001 *Construction Surveying (Hourly) 300.000 119.500
HOUR 8.000 1,470.00
183.75000 127.500 23,428.13
1355 625-00015 *Settlement Instrumentation 1.000 0.080
LS 0.000 0.00
82,935.55000 0.080 6,634.84
1360 626-00100 *Mobilization (without Autopay) 1.000 0.424
LS 0.017 265,278.19
15,604,599.41000 0.441 6,881,628.34
1365 626-01101 *Public Information Services (Tier I) 1.000 0.223
LS 0.040 16,783.24
419,581.05000 0.263 110,349.82
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 497.650
GAL 32.300 2,035.87
63.03000 529.950 33,402.75
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 415.660
GAL 0.000 0.00
32.09000 415.660 13,338.53
1385 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 46,930.000 0.000
SF 0.000 0.00

10.89000 0.000 0.00
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CAT NO0200 ROADWAY
1390 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol)
SF 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00
10.31000 0.000 0.00
1405 630-00000  *Flagging 8,658.000 1,691.750
HOUR 485.000 12,222.00
25.20000 2,176.750 54,854.10
1410 630-00003 *Uniformed Traffic Control 8,368.000 1,694.750
HOUR 376.000 36,441.92
96.92000 2,070.750 200,697.09
1415 630-00007 *Traffic Control Inspection 274.000 10.000
DAY 5.000 525.00
105.00000 15.000 1,575.00
1420 630-00012 *Traffic Control Management 2,353.000 224.000
DAY 52.000 51,324.00
987.00000 276.000 272,412.00
1425 630-00030 *Courtesy Patrol 468.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 0.000
EACH 0.000 0.00
120.75000 0.000 0.00
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CAT NO0200 ROADWAY

1440 630-80341 *Construction Traffic Sign (Panel Size A) 31.000 15.500
EACH 0.000 0.00
42.00000 15.500 651.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 480.000 234.000
SF 6.000 110.28
18.38000 240.000 4,411.20
1460 630-80355 *Portable Message Sign Panel 6.000 0.000
EACH 3.000 26,775.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yPe) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 50.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,377.000 40,015.000
LF 3,094.500 142,749.29

46.13000 43,109.500 1,988,641.24
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CAT NO0200 ROADWAY
1495 630-80378 Glare Screen (Temporary) 6,078.000 0.000
LF 1,650.500 54,350.97
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 10.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 10.000 0.000
Type
yee) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 15.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 0.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 17.500
EACH 0.000 0.00
10,258.73000 17.500 179,527.78
1530 630-85041 *Mobile Attenuator 1,924.000 301.000
DAY 68.000 44,982.00
661.50000 369.000 244,093.50
1535 630-86802 *Traffic Signal (Temporary) 273.000 0.000
DAY 0.000 0.00
109.20000 0.000 0.00
1540 632-00000 *Night Work Lighting 1.000 0.350
LS 0.050 10,382.17
207,643.30000 0.400 83,057.32
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1545  700-70010 F/A Minor Contract Revisions 2,200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016  F/A Fuel Cost Adjustment 425,000.000 -11,694.280
FA -4,474.480 -4,474.48
1.00000 -16,168.760 -16,168.76
1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -15,319.250
FA -5,344.740 -5,344.74
1.00000 -20,663.990 -20,663.99
1565 700-70023 F/A On-The-Job Trainee 150,000.000 2,260.000
FA 2,500.000 2,500.00
1.00000 4,760.000 4,760.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 17,236.800 13,929.300
FA 3,307.500 3,307.50

1.00000 17,236.800 17,236.80
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1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1635 700-70155 F/A Pavement Surface Course Maintenance 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1640 700-70190 FIA Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1655 700-70494 F/A Smart Work Zone Systems 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1711  206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1726 206-01781 Shoring (A 1) Category 200--CO # 003 0.500 0.500
LS 0.000 0.00
13,650.00000 0.500 6,825.00
1731 206-01782 Shoring (A 2) Category 200--CO # 003 0.500 0.500
LS 0.000 0.00
28,350.00000 0.500 14,175.00
1736 206-01783 Shoring (A 3) Category 200--CO # 003 0.330 0.330
LS 0.000 0.00
51,240.00000 0.330 16,909.20
1741 206-01784 Shoring (A 4) Category 200--CO # 003 0.500 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1746 206-01785 Shoring (A 5) Category 200--CO # 003 0.250 0.250
LS 0.000 0.00
31,710.00000 0.250 7,927.50
1751 206-01786 Shoring (A 6) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00

14,595.00000 0.000 0.00
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1756 206-01787  Shoring (A 7) Category 200--CO # 003 0.250 0.250
LS 0.000 0.00
32,655.00000 0.250 8,163.75
1761 206-01788  Shoring (A 8) Category 200--CO # 003 0.250 0.250
LS 0.000 0.00
12,495.00000 0.250 3,123.75
1766 206-01789  Shoring (A 9) Category 200--CO # 003 0.100 0.100
LS 0.000 0.00
36,960.00000 0.100 3,696.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1776 206-01791  Shoring (A 11) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1781 206-01792  Shoring (A 12) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1786 206-01793  Shoring (A 13) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00

41,475.00000 0.000 0.00
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1811 206-01798 Shoring (A 18) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799 Shoring (A 19) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1821 206-01800 Shoring (A 20) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816  Shoring (A 36) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1862 206-01750 Shoring AREA 41 0.000 0.000
LS 0.000 0.00
45,366.55000 0.000 0.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 1.000 0.000
EACH 1.000 7,633.50
7,633.50000 1.000 7,633.50
1931 601-01000 Conc CL B Category 200--CO # 003 80.940 72.730
cY 8.210 11,853.19
1,443.75000 80.940 116,857.13
1932 601-01025 Conc CL B (Misc) 9.540 6.860
cY 2.680 13,681.67
5,105.10000 9.540 48,702.65
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 0.000 0.000
003
LF 0.000 0.00

30.02000 0.000 0.00
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3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.070 58,298.42

CAT 0200 CURRENT AMT$ 96,505,516.65 $ 2,274,704.39 $22,089,212.86
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
SY 0.000 0.00
2.84000 0.000 0.00
1680 202-00400 *Removal of Bridge 2.000 1.000
EACH 0.500 72,413.27
144,826.54000 1.500 217,239.81
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 0.000
LF 0.000 0.00
200.14000 0.000 0.00
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 1,290.000
CY 2,327.000 46,540.00
20.00000 3,617.000 72,340.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 159.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 0.000
cY 0.000 0.00

36.57000 0.000 0.00
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1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 0.000
CcY 0.000 0.00
18.76000 0.000 0.00
1725 206-01781 *Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 1.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 1.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.000 0.00

12,495.00000 0.000 0.00
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1775 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 1.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 1.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 1.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 1.000 0.000
LS 0.000 0.00

25,200.00000 0.000 0.00
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1830 206-01802

1835 206-01810

1840 206-01811

1845 206-01816

1850 206-01817

1855 206-01818

1860 206-01819

1865 210-00500

1870 210-00530

1875 420-00000

1880 502-00460

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

*Shoring (Area 22)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 36)

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

*Rebuild Portions of Present Structure

Rebuild Portions of Present Structure

*Geomembrane

Pile Tip

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

1.000 0.000
LS 0.000
13,650.00000 0.000
1.000 0.180
LS 0.520
55,684.79000 0.700
1.000 0.180
LS 0.520
55,684.79000 0.700
1.000 0.000
LS 0.000
213,570.00000 0.000
1.000 0.000
LS 0.000
76,492.50000 0.000
1.000 0.000
LS 0.700
118,895.24000 0.700
1.000 0.000
LS 0.700
31,145.31000 0.700
2.000 0.000
EACH 0.000
7,633.50000 0.000
4.000 0.000
SF 0.000
190.58000 0.000
1,965.000 0.000
SY 0.000
11.32000 0.000
36.000 0.000
EACH 10.000
196.98000 10.000

Page 46
ESTIMATE RUN 02/11/2020

11:45:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
28,956.09
38,979.35
28,956.09
38,979.35
0.00
0.00
0.00
0.00
83,226.67
83,226.67
21,801.72
21,801.72
0.00
0.00
0.00
0.00
0.00
0.00
1,969.80
1,969.80
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1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,568.000 0.000
LF 1,153.340 111,954.71
97.07000 1,153.340 111,954.71
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 21.990 0.000
Section 502.13)
LF 21.990 1,707.74
77.66000 21.990 1,707.74
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 587.000
LF 0.000 0.00
403.16000 587.000 236,654.92
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 204.000
LF 0.000 0.00
639.56000 204.000 130,470.24
1905 513-00600 *Bridge Drain 6.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
1910 515-00120 Waterproofing (Membrane) 9,154.000 0.000
Sy 0.000 0.00
21.16000 0.000 0.00
1915 515-00400 *Concrete Sealer 427.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1920 518-01004 Bridge Expansion Device (0-4 Inch) 873.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 248.000
LF 0.000 0.00
102.60000 248.000 25,444.80
1920 MATERIAL ALLOWANCE Expansion Device 294.000
LF 0.000 0.00

102.60000 294.000 30,164.40
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1921 518-01004 Br Expan Device (0-4 In) 0.000 0.000
LF 0.000 0.00
255.45000 0.000 0.00
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
1930 601-01000 *Concrete Class B 112.000 0.000
cY 0.000 0.00
1,443.75000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,571.000 0.000
cY 97.500 68,730.68
704.93000 97.500 68,730.68
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 24.222
CY -24.222 -30,162.48
1,245.25142 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 0.000
1935-001
CcY 42.788 30,162.53
704.93000 42.788 30,162.54
1940 601-40301 *Structural Concrete Coating 40,711.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
1945 602-00020 *Reinforcing Steel (Epoxy Coated) 1,077,477.000 0.000
LB 23,499.000 29,138.76
1.24000 23,499.000 29,138.76
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 3,663.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00

152.70000 0.000 0.00
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1965 606-11030 *Bridge Rail Type 10M 1,362.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail Hardware 624.000
LF 0.000 0.00
73.80000 624.000 46,051.20
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 0.000
BT50
) LF 0.000 0.00
311.27000 0.000 0.00
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 1,476.000
Concrete Girders
LF 0.000 0.00
187.32355 1,476.000 276,489.56
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 1,476.000 26,919.30
18.23801 1,476.000 26,919.30
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 0.000
BT58
) LF 0.000 0.00
312.06000 0.000 0.00
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 0.000
LF 1,943.999 14,356.96
7.38527 1,943.999 14,356.96
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 0.000
BT66
) LF 0.000 0.00

324.89000 0.000 0.00
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CAT NOO0300 STRUCTURES

1995 MATERIAL ALLOWANCE Diaphragms--96 Each 0.000
LF 5,423.000 86,141.75
15.88452 5,423.000 86,141.75
CAT 0300 CURRENT AMT$ 12,581,012.50 $ 622,813.59 $ 1,588,924.26
CAT NO0310 Walls

1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 28,643.000
cY 0.000 0.00
20.00000 28,643.000 572,860.00
2005 206-00050 *Structure Backfill (Special) 3,520.000 3,520.000
cY 0.000 0.00
85.49000 3,520.000 300,924.80
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 12,107.000
CY 5,604.000 204,938.28
36.57000 17,711.000 647,691.27
2015 206-00200 *Structure Backfill (Class 2) 2,665.000 169.000
cY 0.000 0.00
21.00000 169.000 3,549.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 6,741.000
CY 3,163.000 59,337.88
18.76000 9,904.000 185,799.04
2025 420-00000 *Geomembrane 15,929.000 2,780.000
SY 1,135.000 12,848.20
11.32000 3,915.000 44,317.80
2030 504-04420 *Precast Panel Facing 54,320.000 9,533.000
SF 3,870.000 109,056.60
28.18000 13,403.000 377,696.54
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 0.000
cY 0.000 0.00

1,473.68000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 34.000
cY 0.000 0.00
557.68000 34.000 18,961.12
2050 601-40301 *Structural Concrete Coating 144,003.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
2055 602-00000 *Reinforcing Steel 490,637.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 296.000
LB 0.000 0.00
1.24000 296.000 367.04
2065 604-19000 *Inlet Special 2.000 0.000
EACH 0.000 0.00
5,250.00000 0.000 0.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 75.000
Sy 0.000 0.00
21.00000 75.000 1,575.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 153.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
2081 608-10010 Sidewalk Drain 0.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00

132.83000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 02/11/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2090 606-11030 *Bridge Rail Type 10M 552.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00

CATO0310 CURRENT AMT$ 18,020,949.32  $ 386,180.96 $ 2,265,821.49
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 0.000
EACH 0.000 0.00
63,923.08000 0.000 0.00
2105 620-00005 Field Office (Special) 1.000 0.000
EACH 0.000 0.00
585,191.28000 0.000 0.00
2110 620-00012 Field Laboratory (Class 2) 2.000 0.000
EACH 0.000 0.00
34,757.05000 0.000 0.00
2115 620-00020 Sanitary Facility 4.000 0.000
EACH 0.000 0.00
3,570.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $27,968,233.09 $ 3,283,698.94  $25,943,958.61



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 02/11/2020

11:45:58

ESTIMATE NO: 0006 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 172.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

14.27 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 01/25/2020 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,242,560.52 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,054,337.73 47,228.21
PERCENT COMPLETE: 24.85% TOTAL EARNINGS 1,054,337.73 47,228.21
FUNDS AVAILABLE: $ 3,188,222.79  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,054,337.73 47,228.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,123.88 -1,165.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,024,213.85 46,062.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,024,213.85 46,062.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46,062.40
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 02/11/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,866.000 2,944.000
CcY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 6,713.000
cY 0.000 0.00
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
0025 206-00360 *Mechanical Reinforcement of Soil 12,392.000 4,956.000
cY 0.000 0.00
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 0.000
SY 0.000 0.00

11.32000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 02/11/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0062 502-00500 CJP Splice 4.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,289.000 674.810
LF 0.000 0.00
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 10.050 10.050
Section 502.13)
LF 0.000 0.00
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 3,242.000
SF 0.000 0.00
28.18000 3,242.000 91,359.56
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
SY 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 20.800
CcY 47.600 33,554.67

704.93000 68.400 48,217.21
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PCN: 22927-BID ESTIMATE RUN 02/11/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0105 601-03050 Concrete Class D (Wall) 24.000 6.800
cY 0.000 0.00
557.68000 6.800 3,792.22
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 12,663.000
LB 0.000 0.00
1.24000 12,663.000 15,702.12
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
Sy 0.000 0.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00

54.67000 1,995.000 109,066.65
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PCN: 22927-BID ESTIMATE RUN 02/11/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0006 11:45:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0160 625-00000 Construction Surveying (Bridge Enterprise) 1.000 0.400
LS 0.100 5,305.44
53,054.40000 0.500 26,527.20
0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.125
LS 0.025 8,368.10
334,724.12000 0.150 50,208.62
0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 4,242,560.52 $ 47,228.21 $ 1,054,337.75

PROJECT TOTAL CURRENT AMT $ 4,242,560.52 $ 47,228.21 $ 1,054,337.75



